
Section IV. General Conditions of Contract
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l. Scope of Contract

This Contract shall include all such items, although not specifically mentioned, that
can be reasonably infened as being required for its completion as if such items were
expressly mentioned herein. All the provisions of RA No. 9184 and its 2016 revised
IRR, including the Generic Procurement Manual, and associated issuances, constitute
the primary source for the terms and conditions of the Contract, and thus, applicable
in contract implementation. Herein clauses shall serve as the secondary source for the
terms and conditions of the Contract.

This is without prejudice to Sections 74.1 and74.2 of the 2016 revised IRR of RA
No. 9184 allowing the GPPB to amend the IRR, which shall be applied to all
procurement activities, the advertisement, posting, or invitation of which were issued
after the effectivity of the said amendment.

Sectional Completion of Works

If sectional completion is specified in the Special Conditions of Contract (SCC),
references in the Conditions of Contract to the Works, the Completion Date, and the
Intended Completion Date shall apply to any Section of the Works (other than
references to the Completion Date and Intended Completion Date for the whole of the
Works).

Possession of Site

4.1. The Procuring Entity shall give possession of all or parts of the Site to the
Contractor based on the schedule of delivery indicated in the SCC, which
corresponds to the execution of the Works. If ths Contractor suffers delay or
incurs cost from failure on the part of the Procuring Entity to give possession
in accordance with the terms of this clause, the Procuring Entity's
Representative shall give the Contractor a Contract Time Extension and certifu
such sum as fair to cover the cost incurred, which sum shall be paid by
Procuring Entity.

4.2. If possession of a portion is not given by the above date, the Procuring Entity
will be deemed to have delayed the start of the relevant activities. The
resulting adjustments in contract time to address such delay may be addressed
through contract extension provided under Annex'8" of the 2016 revised IRR
of RA No. 9184.

The Contractor's Obligations

The Contractor shall employ the key personnel named in the Schedule of Key
Personnel indicating their designation, in accordance with ITB Clause 10.3 and
specified in the BDS, to carry out the supervision of the Works.

The Procuring Entity will approve any proposed replacement of key personnel only if
their relevant qualifications and abilities are equal to or better than those of the
personnel listed in the Schedule.
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J. Perf'ormance Security

5.1. Within ten (10) calendar days from receipt of the Notice of Award from the
Procuring Entity but in no case later than the signing of the contract by both
parties, the successful Bidder shall furnish the performance security in any of
the forms prescribed in Section 39 of the 2016 revised IRR.

5.2. The Contractor, by entering into the Contract with the Procuring Entity,
acknowledges the right of the Procuring Entity to institute action pursuant to
RA No. 3688 against any subcontractor be they an individual, firm,
partnership, corporation, or association supplying the Contractor with labor,
materials andlor equipment for the performance of this Contract.

Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports
referred to in the SCC supplemented by any information obtained by the Contractor.

Warranty

7.1. In case the Contractor fails to undertake the repair works under Section 62.2.2
of the 2016 revised IRR, the Procuring Entity shall forfeit its performance
security, subject its property(ies) to attachment or garnishment proceedings,
and perpetually disqualify it from participating in any public bidding. All
payables of the GOP in his favor shall be offset to recover the costs.

7.2. The rvarranty against Structural Defectsffailures, except that occasioned-on
force majeure, shall cover the period from the date of issuance of the
Certificate of Final Acceptance by the Procuring Entity. Specific duration of
the warranty is found in the SCC.

Liabilify of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor's liability
under this Contract shall be as provided by the laws of the Republic of the
Philippines.

If the Contractor is a joint venture, all partners to the joint venture shall be jointly and
severally liable to the Procuring Entity.

Termination for Other Causes

Contract termination shall be initiated in case it is determined prima focie by the
Procuring Entity that the Contractor has engaged, before, or during the
implementation of the contract, in unlawful deeds and behaviors relative to contract
acquisition and implementation, such as, but not limited to corrupt, fraudulent,
collusive, coercive, and obstructive practices as stated in ITB Clause 4.
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10.

11.

Dayworks

Subject to the guidelines on Variation Order in Annex "E" of the 2016 revised IRR of
RA No. 9184, and if applicable as indicated in the SCC, the Dayworks rates in the
Contractor's Bid shall be used for small additional amounts of work only when the
Procuring Entity's Representative has given written instructions in advance for
additional work to be paid for in that way.

Program of Work

11.1. The Contractor shall submit to the Procuring Entity's Representative for
approval the said Program of Work showing the general methods,
arrangements, order, and timing for all the activities in the Works. The
submissions of the Program of Work are indicated in the SCC.

11.2. The Contractor shall submit to the Procuring Entity's Representative for
approval an updated Program of Work at intervals no longer than the period
stated in the SCC. If the Contractor does not submit an updated Program of
Work within this period, the Procuring Entity's Representative may withhold
the amount stated in the SCC from the next payment certificate and continue
to withhold this amount until the next payment after the date on which the
overdue Program of Work has been submitted.

Instructions, Inspections and Audits

The Contractor shall permit the GOP or the Procuring Entity to inspect the
Contractor's accounts and records relating to the performance of the Contractor and to
have them audited by auditors of the GoP or the Procuring Entity, as may be
required.

Advance Payment

The Procuring Entity shall, upon a written request of the Contractor which shall be
submitted as a Contract document, make an advance payment to the Contractor in an
amount not exceeding fifteen percent (15%) of the total contract price, to be made in
lump sum, or at the most two installments according to a schedule specified in the
SCC, subject to the requirements in Annex "E" of the 2016 revised IRR of RA No.
9184.

14. Progress Payments

The Contractor may submit a request for payment for Work accomplished. Such
requests for payment shall be verified and certified by the Procuring Entity's
RepresentativelProject Engineer. Except as otherwise stipulated in the SCC,
materials and equipment delivered on the site but not completely put in place shall not
be included for payment.

15. Operating and Maintenance Manuals

15.1. If required, the Contractor will provide "as built" Drawings and/or operating
and maintenance manuals as specified in the SCC.

12.
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15.2. If the Contractor does not provide the Drawings and/or manuals by the dates
stated above, or they do not receive the Procuring Entity's Representative's
approval, the Procuring Entity's Representative may withhold the amount
stated in the SCC from payments due to the Contractor.
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